

PROJECT TITLE			Konstruckto		Week 1			Week 2			Week 3			Week 4		
INCLUSIVE DATES					Feb 20-21	Feb 22-23	Feb 24-25	Mar 1-3	Mar 4-6	Mar 7-8	Mar 9-11	Mar 12-13	Mar 14-15	Mar 9-11	Mar 12-13	Mar 14-15
TITLE TASK		DESIGNATED PERSON	DURATION													
Month 1 - Initiation																
Project Planning and Brainstorming		All Members	2													
System Flow Design		All Members	2													
Tools & Tech Stack Setup		All Members	2													
GitHub Repository Setup		Juliane	3													
UI/UX Design																
Low-Fidelity Wireframes		Jethro	3													
High-Fidelity Mockups		Jethro	2													
Design System & Components		Jethro	2													
Database Design																
Database Schema Design		Juliane	3													
ER Diagram Creation		Juliane	2													
Database Setup (MySQL)		Juliane	2													
Backend Setup																
Laravel Installation		All Members	3													
Authentication System		Juliane	2													
User Roles & Permissions		Juliane	2													

PROJECT TITLE			Konstruckto		Week 5			Week 6			Week 7			Week 8		
INCLUSIVE DATES					Mar 24-26	Mar 27-28	Mar 29-31	Apr 1-3	Apr 4-6	Apr 7-8	Apr 9-11	Apr 12-14	Apr 15-16	Mar 9-11	Mar 12-13	Mar 14-15
TITLE TASK		DESIGNATED PERSON	DURATION													
Month 2 - Front End Setup																
Vue.js Installation		Jethro	3													
Tailwind CSS Configuration		Jethro	2													
Layout Components		Jethro	2													
Core Backend																
Database Migrations		Juliane	3													
Models & Relationships		Juliane	2													
API Development (Basic CRUD)		Juliane	2													
Frontend Integration																
Connect API to Frontend		Jethro	3													
Reusable Components		Jethro	2													
State Management (Pinia)		Jethro	2													
Feature Development																
User Dashboard		All Members	3													
Profile Management		All Members	2													
Content Management		All Members	2													

PROJECT TITLE			Konstruckto		Week 5			Week 6			Week 7			Week 8		
INCLUSIVE DATES					Mar 24-26	Mar 27-28	Mar 29-31	Apr 1-3	Apr 4-6	Apr 7-8	Apr 9-11	Apr 12-14	Apr 15-16	Mar 9-11	Mar 12-13	Mar 14-15
TITLE TASK		DESIGNATED PERSON	DURATION													
Month 3 - Advanced Features																
Search & Filter		All Members	3													
File Uploads/Media		All Members	2													
Notifications		All Members	2													
UI Polish																
Responsive Design		Jethro	3													
Animations & Transitions		Jethro	2													
Loading States & Error Handling		Juliane	2													
Frontend Integration																
Connect API to Frontend		Jethro	3													
Reusable Components		Jethro	2													
State Management (Pinia)		Jethro	2													
Testing Phase																
Unit Testing		All Members	3													
Integration Testing		Juliane	2													
User Acceptance Testing, Bug Fixes, Deployment?		All Members	2													